
TCR Program – Application Approval Project #157 – March 2006 
  
Napa/Solano Route 12; Congestion relief improvements from Route 29 to I-80 through Jamison 

Canyon. 
   
($ X 1,000) 
Estimated Project Cost: $112,000 TCRP Approved to Date: $7,000 
Total TCRP Funds Available: $7,000 Phase(s) Approved: 1,2 
Applicant Agency: California Department of 

Transportation 
Implementing Agency: Same 

   
TCRP Allocations to Date: $4,100  for Phase(s): 1 
Advance Approved: $0     for Phase(s): N/A 
LONP Approved to Date: $0 for Phase(s): N/A 
   
 
Project Summary:  The 
project is to widen Route 
12 from a 2 lane highway 
to a 4 lane expressway. 
Traffic congestion and 
delay to the motoring 
public along this 
interregional route have 
increased in recent years 
as demographics and 
industrial centers have 
developed and shifted. 
Commercial growth in 
Napa and Sonoma 
Counties, coupled with 
population growth in 
Solano County, has 
resulted in increased 
commuting on Route 12.  
The proposed project will 
provide additional capacity on Route 12 and reduce congestion.  Schedule and estimate shown on this application 
are for planning purpose only.  As the studies progress, right of way hardship protection, advance acquisition and 
risk design will be considered to accelerate project schedule. Possible interim operational improvements will also 
be considered. 
 

 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 Project report and environmental document 3/01 1/08 $6,800
2 Plans, Specifications, and Estimates, Permits 1/08 8/09 $8,400
3 Right of way acquisition 1/08 12/09 $10,900
4 Construction 3/10 12/12 $85,900

Total: $112,000

Project 
 Limits 
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Prior TCRP Action:  

• Original application was approved on March 28, 2001 (TA-01-06) for $4,100,000 for Phase 1.  A 
delegated allocation of $4,100,000 was made to Phase 1 

• An application was approved July 11, 2001 (TA-01-11) for 2,900,000 for Phase 2. 
• The funding plan has been updated based on the 2002 STIP Adoption (G-02-04). 
• An application amendment was approved March 16, 2006 (TAA-06-14) to update the project schedule 

and funding plan.  A reallocation of $502,000 was made to Phase 1 (TFP-06-04). 
 
Status of Conditions:  No conditions set. 
 
Discussion/Issues:  Funding in the amount of $94,600,000 remains to be identified. Anticipated sources include, 
but are not limited to, STIP funding. 
 

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $4,100 $2,900 $7,000
Proposed

Committed $2,000 $2,000
Proposed

Committed $2,000 $2,000
Proposed

Committed $2,700 $1,500 $2,200 $6,400
Proposed

Committed
Proposed $8,700 $85,900 $94,600

Committed $6,800 $8,400 $2,200 $17,400
Proposed $8,700 $85,900 $94,600

Totals: $6,800 $8,400 $10,900 $85,900 $112,000

TCRP State

STIP-RIP State

STIP-IIP State

SAFETEA-LU Federal

TBDFuture

Totals:


